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MONTOYA HEIGHTS Phase 1  0.00  0.00
PBE04ST117

 2,805,683.00 2,805,683.00

DISTRICT1 0%

3 DORADO ENG-001 4/18/2005 11/21/2005

Includes master drainage study and construction of earthen dam, outlet structures and conduit at 
Phase I area of Coates & Johannssen.  Report phase began on July 12.  Report will be due on 
September 10, 2004.

MONTOYA HEIGHTS Phase 2  0.00  0.00
PBE04ST118

 3,355,150.00 3,355,150.00

DISTRICT1 0%

3 DORADO ENG-001 4/18/2005 11/21/2005

Provides a new detention basin with dam for Phase II area of Coates & Johannssen, and includes 
concrete spillways.  Final plan phase began on July 9, Report will be due on September 10, 2004.

ROCKY BLUFF DRAIN  0.00  0.00
PBE04FC104

 250,645.00 250,645.00

DISTRICT1 0%

2 VILLAVERDE-001 11/1/2004 2/14/2005

Construction of an overflow concrete flume from Rocky Bluff to Gurss.  Final plans are underway.  
Due August 8, 2004.

UPPER VALLEY  0.00  0.00
PBE04ST139

 3,588,522.00 3,588,522.00

DISTRICT1 0%

3 SLI ENGINE-001 1/17/2005 9/19/2005

Construction of four-lanes on Upper Valley from Country Club Road to Romer Ray Drive.  Includes 
bike lanes, striping, traffic signage, streetlights, utilities, bus pads, and surface drainage.  Local 
citizen group requesting only a two-lane project.  The scope of project needs to be finalized.


